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Oroville Facilities Relicensing
Project No 2100
Overall Schedule: 2001 to 2007

2002 2003 2005
2006
(1Q) (2-4Q) } 2007

Initial Public Scope Issues Initiate Development Settlement File

Meeting of PM&E Measures Agreement Application
Prepare (January

File Request Study Plans Interim Study Results Study Results 2005)

for ALP w/

FERC Initiate Settlement Prepare License

Discussions Application Expires
Initiate (January
Plenary & Field 2007)

Work Group #1 Season
Meetings H#D

o 'We are here — Reviewing/Implementing Studies|
Issues




Orovi

le Facilities Relicensing (Project No. 2100)

Phase 2001 [ 2002 [ 2003 [ 2004 [ 2005
Design & Conduct Design Studies Year 1 Studies Year 2 Studies
Studies
Interim Report Draft Report Interim Report Final Report
Feb. 18, 2003 Oct. 14, 2003 Feb. 19, 2004 Oct. 15, 2004
Study Outputs <> <> <> <>
July 2002

Scoping Documents

Scoping Document #1:
Identify Issues

Scoping Document #2:
Identify Alternatives

C> January 2003

Section 106
Programmatic
Agreement

Regulatory Process
Integration

Develop PM&E
Resource Measures /
Settlement Agreement

Draft License
Application

April 2004

401 Certification
Application

Final License
Application

Jan. 2005




Goals of Study Plan Review
Process

= Review, approve study plan package

= Secure consensus-backed Study Plan
Package

= Continue Ciritical Path studies
implementation, approve outstanding
Critical Path studies
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Study Plan Review Process
Where We Ended

Approved

Conditionally
Approved

Consent Calendar

Ready for Plenary Group

Upcoming Plenary
Group Review
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Study Plan Implementation Status
Where We Are Today

Implemented

Scheduled for
Implementation

Plenary

Review

Not Yet
Implemented

O 10 20 30 40 50 60




Study Plan Review June
Plenary Meeting

= Approve Conditional Plans (T10, W2, F3.2,
F2)

s |dentify “Heartburn” Issues for Additional
Study Plans (F3.1, F8, F1)

s Discuss/Resolve Heartburn Issues or Refer to
Work Group




Plenary Study Plan Discussion
-- Groundrules --

s Heartburn Issues: “Cant-Live-With-It"
s Be Brief

s Respect Work Group/Task Force
Deliberations

s Consensus, Not Unanimous Consent
s Work Groups Do Detailed/Technical Edits
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